

6th Local Liaison Group Meeting for the Cromer Phase 2 Scheme

Date: 16/07/2024

Time: 18:30-19:30

Venue: Parish Hall, Cromer

	Item	Action
1.	<p>Welcome and Introductions</p> <p>Attendees: Tamzen Pope – NNDC Rob Young – NNDC Fiona Keenaghan – NNDC Harry Blathwayt – NNDC Thomas Walker – NNDC Brian Farrow – NNDC Mark Pickering – Balfour Beatty Sam Kendrick – RNLI Mark Bonnett – Cromer Carnival Paul Sutcliffe – Cromer Artspace Sean Garrett – Openwide</p> <p>Apologies: Tim Adams – NNDC Cllr Jill Boyle – NNDC Cllr Gavin Haggart – Low Tide</p>	
2.	<p>Progress Update</p> <ul style="list-style-type: none"> - ACTION – TO SHARE MAP/AERIAL IMAGES WITH MINUTES.- Completed - ACTION – TO HAVE SEPARATE MEETING WITH CROMER CARNIVAL.- completed - ACTION – TO SHARE WEBSITE LINK TO WORKS DETAILS.- completed <p>Successfully delivered 16,000 tonnes of rock. The rock is currently stockpiled, not in final position, along the beach. Placement has begun next to the pier. Offloading will begin again tonight.</p> <p>Completed ‘toe-beam’ next to pier bastion to prevent rock sliding off sea wall.</p>	

	<p>Completed sheet piling and concrete apron works at east end of beach. Western ramp concreting works have begun. Big pour Thursday</p> <p>Volume of rock will increase as will be two of the smaller barges being utilised moving forwards but will also start alternately unloading at Mundesley.</p>	
<p>3.</p>	<p>Forward Look</p> <p>Bay 2 and 3 is where rock is unloaded, bay 1 is where it is currently being placed for the rock revetment.</p> <p>Q: Who put barriers along the prom? A: BB did for when revetment is being placed for safety. This is to reduce the risk of injuries from flying shards of rock which sometimes happen when rock is being placed. The barriers prevent members of the public looking over the seawall.</p> <p>Rock deliveries will continue to end of September.</p> <p>Q: Will there be significant works at the western ramp once it has been completed? A: No. The only thing that may happen is a rock stockpile and backfill material.</p> <p>The western ramp works to ramp enables large machinery to get down to beach in the future.</p> <p>Rock revetment works will continue to October time, bay 1 and 2.</p> <p>Revetment will be graded with smallest rocks at bottom, largest on top. Will be working westwards from pier.</p> <p>Q: Is that the same as Sheringham? A: Slightly different, the Sheringham rock revetment uses largest rocks and did not involve excavating underlying chalk as it has a firmer bedrock.</p> <p>ACTION: Fi to send rock revetment diagram across to display on pier.</p> <p>Timber groyne repairs will be scoped out and undertaken. Will work on one groyne, complete</p>	<p>FK</p>

	<p>works, move to next – localised closures, safe for public.</p> <p>Q: Filming on pier between 9-12 on 24th July 2024, does that cause problem? A: Should be fine. Will send confirmation across to Coastal team.</p> <p>Norfolk Coastal Forum visiting Thursday, Regional Flood and Coastal Committee visiting on Friday. RFCC includes stakeholders such as Natural England, local councils, etc.</p>	
<p>4.</p>	<p>Social Value</p> <p>Mark outlined slide on Social Value activities undertaken so far. Work with schools, prisons, Royal Norfolk Show. Supporting Cromer Carnival.</p> <p>Q: Could they get Cromer summer show on side of diggers? A: Will look into this Action: Mark P to look into this and get back to NNDC</p>	<p>MP</p>
<p>5.</p>	<p>AOB</p> <p>Q: Concrete going to be delivered for ramp, is that for a few hours in the day? A: Yes, beginning at 8:00 on Thursday, should be done within 4 hours. Trying to do as early as possible. Prom will remain open, will be traffic marshals.</p> <p>Q: Rocks outside of Cromer Artspace, are they temporary? A: Yes, will go further east.</p> <p>Q: When will Cromer Artspace ramp be removed for access? A: Planned for October/November 2024 once rock revetment works are complete. Unless a tidal surge is forecast but we would give the Cromer Artspace as much notification as possible for any ramp removals.</p> <p>Q: Sound testing box on pier?</p>	

	<p>A: Haven't hit any triggers. Have remained within parameters.</p> <p>Brian: has 'been in the game for a long time' and has 'been very impressed with Balfour Beatty during this scheme'.</p> <p>Rob Young: 'RNLI have been really good and supportive.'</p> <p>Next Meeting – September 2024</p>	
--	---	--