

AGENDA

5th Local Liaison Group Meeting

For the

Mundesley Coastal Management Scheme

Date: 17/07/2024

Time: 18:30-19:30

Venue: All Saints Community Halls, Mundesley

	Item	Action
1.	<p>Welcome and Introductions</p> <p>Tamzen Pope – NNDC Fiona Keenaghan – NNDC Thomas Walker – NNDC Cllr. Harry Blathwayt – NNDC Rob Young – NNDC John Bannister – Balfour Beatty Cllr. Wendy Fredricks – NNDC Christine Jones – NCI Mundesley Ted Morgan – RNLI Jason O’Toole – Mundesley Lifeboat</p> <p>Apologies: Brian Farrow – NNDC Julie Coleman – Mundesley SLCS Chris Shaw – NCI Mundesley Andy Potter – Mundesley NCI</p> <p>Not in attendance: Nick Alexander – Mundesley Lifeboat Chris Payne – Lifeboat and Beach Huts Andy Pardon – Local Fisherman Brian Shaw – Mundesley Lifeboat Ryan Callaby – NNSLC Mundesley Denise Revell – Mundesley Parish Council</p>	

<p>2.</p>	<p>Agree Previous Minutes</p> <p>ACTION – RY to liaise with Visit North Norfolk ACTION – check with Trinity House.- completed ACTION – TP and FK to talk to car parks team.- completed ACTION – Cllr Fredricks to talk to Comms to put out on social media to warn people. ACTION – FK to send Ed Wild (BB) email about Lifeboat.- completed ACTION – Julie to share Anglian Water details with lifeboat. ACTION – To put up sign warning of steps closure at top of lifeboat ramp at top of cliff.- completed ACTION – FK will contact Andy.- completed ACTION – WF to send Police details to Coastwatch. ACTION – FK to notify Estates/Leisure/Property Services re: hole in front of beach huts.- completed</p>	
<p>3.</p>	<p>Update from last meeting to now</p> <p>Final MMO conditions discharged for rock delivery. Rock will begin to land on beach next week, all being well. Deliveries will alternate between Mundesley and Cromer.</p> <p>Flood risk activity permit (FRAP) approved, required for River Mun outfall timber groyne repairs, BB will be scoping works and repairs, involving detailed inspections. BB looking to buy timber.</p> <p>Concreting has taken place along Mundesley frontage, currently working down by Lifeboat.</p> <p>Q: Snippings for cages are being left on beach and a report was received that a child had injured their foot. A: They will not be doing that any longer, BB will ensure that the beach is cleared during / after any concreting works.</p> <p>MMO condition relating to fisheries liaison officer and coexistence plan. Means having independent person to liaise between fishermen and contractor. Have one in place already at Cromer, they will be carrying on at Mundesley. Has already met Andy, building relationship.</p>	<p>JB</p>

	<p>Q: Could we get Economic Development team to look into Fisheries Liaison Officer and engagement. A: Will look into it. ACTION: ROB Y TO DISCUSS WITH ECONOMIC DEVELOPMENT TEAM</p> <p>Q: Signposting towards village on encampment, have had complaints that signs aren't big enough, for encouraging people to use shops. A: Not ours, only signs we have are info boards. Q: If there is anything we can do to have signs pointing the way towards the village centre, as the perception in the village is that the works/encampment is negatively effecting trade.</p>	<p>RY</p> <p>JB</p>
<p>4.</p>	<p>Delivery</p> <p>Continuing concrete works by the Lifeboat, continuing through to the Ship Inn, but this will likely be moved to September. Rock should start coming in next week. Larger rock will be past the Gun Emplacement, medium rock by the Lifeboat station. Rock delivery is 24/7, at high tide. When tide goes out, machines will come in and collect the rock for placement.</p> <p>Comment: Sand banks have moved recently. Q: Changing beach profile, building sand bar, lagoon, why does this happen, why is this happening more, and will this impact on rock deliveries? A: We get beaches building in the summer, lost a lot of beach across rest of frontage. Plant bays are at landward end so should not impact on sand movement as it's outside the tidal zone. The sand banks are unlikely to have significant impact on our works but will look into it.</p> <p>Once BB have looked at timber groyne repair scope, they'll get some timescales in terms of repair works, beaches will be open as much as possible, when rock is being placed individual bays will be closed. When groyne works are being undertaken, isolated groynes will be closed and made safe.</p> <p>Q: Will groynes be fenced off when workmen aren't working on them.</p>	

	<p>A: There is a risk of quicksand after groyne works so need to make sure tide comes in and out several times before we can open groynes again.</p> <p>Fi to talk to Anny about adding Groyne 'quick sand' onto FAQ.</p> <p>Q: Risk of vandalism? A: Will do what we can, but difficult to make some things completely secure.</p> <p>Won't be doing concreting in main section whilst school holidays are happening.</p> <p>BB safety procedures very good, shut down all machinery when two loose dogs got very close.</p> <p>Q: Updated newsletters, Andy has rigged up screen to display them electronically. A: Has July's one, as soon as we have August's one we will send it on. Have had small versions of QR code posters made up which take to Mundesley CMS. Will have a load of non QR, tech reliable, posters made up as well. Commet: Mundesley visitor centre would also be happy to display these.</p> <p>ACTION: Fi to speak to Cromer visitor centre.</p> <p>Q: Have seen jet skis coming in very close, just to warn you. A: there is always a Beach Marshall when barge comes in.</p> <p>Q: People climb on rocks. A: Will be putting more signs on rocks, in front of bays and accesses with stockpiles.</p> <p>Q: When machines are being maintained, can they not be parked at bottom of lifeboat slip? A: Will take that away.</p> <p>Q: When going down slope to Lifeboat slope, could vehicles go down, then reverse, rather than turn around, as creating a hole at the bottom? A: All damage will be made good at end of works.</p>	<p>FK</p> <p>FK</p> <p>FK</p>
--	---	-------------------------------

	<p>Q: Will it be possible to make beach more accessible for disabled people?</p> <p>A: Not feasible in this location.</p>	
5.	<p>AOB</p> <p>Next meeting September 2024.</p>	