North Norfolk Revised Local Plan Production Timetable (March 2018)

North Norfolk Local D	evelo	pme	nt S	nem	e iin	ietab	ne 20	ìΤΩ																												
Document	2018													2019										2020												
	J	F	м	A	М	J	J	A	s	0	N	D	J	F	м	A	М		J	A	s	o	N	D	J	F	м	A	м			A	s	o	N	D
ocal Plan - Stategic olices & DM olicies																																				
ocal Plan - Site Ilocation																																				
andscape Character ssessment & andscape Sensitivity PD's																																				
esign Guide, SPD																																				
olicies Map																																				
	Lege	end																																		
			Preparation of Document/ Evidence gathering to inform Regulation 18 Co								nsult	ation	า					Exar	ninat	ion																
																				Insp	ector	s rep	ort													
			_		ion of																			_	ption											
			Sub	miss	ion o	f Plar	1																		Upd	ate o	f Poli	cies	map							
Neighbourhood Deve	lopm	ent i	Plans	: The	ese a	re no	t Loc	al Pla	n do	cume	ents b	out de	on a	dop	tion f	orm	part	of th	e ove	erarci	ning	Deve	lopm	ent P	lan fo	or the	Dist	rict								
														Ľ																						
ocument	Geographical Area				1	Area Designation					Pre submission Consultation						Formal Publication				1	Adoption			<u> </u>											
olt	Parished area				Dec-13				Jan-18						NA				NA			<u> </u>														
orpusty &																																				
axthorpe	Parished area					Dec-13				Jun-17						Jan-18				NA			<u> </u>													
appisburgh	Parished area				Feb-16				N/A							_	N/A				NA			<u> </u>												
verstrand	Parished area				Oct-16				N/A							N/A				NA			<u> </u>													
yburgh	Parished area				Apr-17				N/A						N/A				NA																	
Blakeney	Parished area				Nov-17				N/A						N/A					NA																