

Minutes for Cromer Coast Protection - Scheme 982

Liaison Group

Wednesday 15th October 2014

Cromer Town Council Chamber- North Lodge Park



Present:

Cllr. Angie Fitch-Tillett (AF)	NNDC - Chair
Peter Frew (PF)	Cromer Coast Protection Scheme Project Manager
Brian Farrow (BF)	NNDC, Coastal Engineer
Rob Goodliffe (RG)	NNDC, Coastal Management Team Leader
Russell Tanner (RT)	NNDC,
Hannah Jarratt (HJ)	NNDC, Coastal Technical Support Assistant
Billy Gaff (BJ)	North Norfolk Fisherman's Society
Bruce Stratton (BS)	CTIS
D. Greenwood (DG)	Resident
Eric Harrison (EH)	Starvin Marvins
Duncan Nash (DN)	Volker Stevin
Emma Marsh (EM)	Volker Stevin
C. Phang (CP)	URS

1	Welcome (AF, PF & BF)
2	Apologies <ul style="list-style-type: none">• Andy Boyce- Cromer Preservation Society• Richard Lees – RNLI• David MacNaughton – Triangle Amusements• John Davies - RNLI & Fisherman Introductions where made around the table
3	Update-(DN) <p>Work has started in sections 4 and 12 and should be finished soon. Section 6-7 access to beach will be limited as part of slope will be blocked off. Pedestrian access will be via higher footpath. Section 5- Pier entrance will be temporally partially restricted but access will be maintained throughout work on this section as only one side of the pier will blocked off at any point in time. Art work to be moved or protected – not yet known. All works are dependent on tides and so noise will be different times of the day depending on when low tide hours are. Some concerns were raised over stewarding of works areas and members of the public gaining access to work sites. BF – barriers would need to be taken down to access the work areas, access signs are in place in appropriate places.</p>

4	<p>Publicity</p> <ul style="list-style-type: none"> • RG- More leaflets have been printed off and will be given to EM. Looking to do a press release on this current and future works, contributions to be sent to RG. • RT- Construction Journal is interested in doing an article on the works, RT to work with DN on this. • PF- Institute of Civil Engineering running an education drive for opportunities in engineering. Opportunity for a publicity photo and education on works and the role within the industry
5	<p>Other Matters</p> <ul style="list-style-type: none"> • BF- Lifeboat fuel cabinet is to be relocated • DG- Will there be a residential building surveys after works, DN- There will be no surveys, BF recommended residents to keep check and contact NNDC if a problem arises, but none expected. • EH- Can his unit go back in March? BF- Yes at the end of March as work is due to finish March 31st 2015. • BG & DN- There are no issues between the fishing community and works on either side • Resident concern was raised over parking is works blocking parking area, BF- Park as best as possible, Nicky and Maxine aware of the situation.
6	<p>Future Arrangements</p> <ul style="list-style-type: none"> • Meetings to be held monthly, date to follow for next meeting
7	<p>A.O.B</p> <p>none</p>
8	<p>AF thanked everyone for attending and closed the meeting at 2.30pm</p>