

Minutes for Cromer Coast Protection - Scheme 982

Wednesday 19th November 2014: 2pm

Cromer Lifeboat Station

Stakeholders meeting

Present:

Peter Frew (PF)	Cromer Coast Protection Scheme Project Manager
Cllr. Angie Fitch-Tillett (AF)	NNDC
Cllr. Hilary Cox (HC)	NNDC
Brian Farrow (BF)	NNDC, Coastal Engineer
Andrew McCloud	NNDC, Assistant Coastal Engineer
Hannah Jarratt (HJ)	NNDC, Coastal Technical Support Assistant
Billy Gaff (BJ)	North Norfolk Fisherman's Society
Bruce Stratton (BS)	CTIS
Eric Harrison (EH)	Starvin Marvins
Duncan Nash (DN)	Volker Stevin
Emma Marsh (EM)	Volker Stevin
Clifford Phang (CP)	URS
Richard Lees (RL)	RNLI
Ian Goddard (RL)	RNLI

1	Welcome (AF)
2	Apologies Karl Read - NNDC, Leisure David McNaughton - Triangle Amusements Dave Greenwood - Old Lookout Rep. Rob Goodliffe - NNDC, Coastal Russell Tanner- NNDC, property services Andy Boyce – Preservation Society Rebecca Wass – Openwide Manager Introductions where made around the table
	Update- (DN) East- Groyne 1: encasement work is ongoing and expected to finish in a week. Section 3 works on the wall are to start next week and DN to discuss with BF about possible wall removal. Works around groynes 4-5 are on-going without much effect on promenade, this is the last apron section so there will be holes dug in beach. DN- West end apron sections currently closed off. Scaffolding and protection to be put in place around pier. BS concerns of access to pier and hazards of any ease of walking over pier covering for the public,

	<p>raised suggestion of lighting pier. Other considerations raised such as public awareness of maintenance of compass and art (AF), appropriate pier coverings for weather conditions (HC). Exact details of pier protection to be defined (DN) and work to begin next week and remain covered until end of project works. Generally all works going ahead as planned</p>
5	<p>Other Matters</p> <ul style="list-style-type: none"> • AF- informed about contractor requests for occasional working time /day changes to allow for tides (possibly 9, 10/11/16th Dec). DN, BF, PF- to discuss further with relevant parties and test run to be conducted with DN and BS in Pier auditorium for noise. • Surf school had concerns over construction workers safety/knowledge; found some construction workers were not aware of changing tide. DN – Employees are provided with tide tables and correct information. • PF- Small accident recently at Cromer, member of public tripped on wire reinforcement that was left out. Matter already discussed but will review signage and placement of signs. EM- message about closed promenade areas to go in Nov newsletter and is speaking to people directly. BF- more publicity could be done about the works and public access areas, will speak with NNDC media. • BG- Concerned that excavation is extending too far eastwards, becoming difficult for fishing boats. DN/BF/ BG to inspect after current meeting.
6	<p>Future Arrangements</p> <ul style="list-style-type: none"> • Next meeting shall be held at North Lodge Park, Cromer
7	<p>A.O.B</p> <p>none</p>
8	<p>AF thanked everyone for attending and closed the meeting at 2.41pm</p>